

c. Reclamation process to resolve questions raised during the live edit meetings that needs to be addressed by others		
2. Next deliverable for SES/Solicitor	Melissa	15 min
a. Anticipated timing		
<ul style="list-style-type: none"> Roughly 3 weeks from when all comments are resolved (2 weeks to finalize, 1 week to put into letter format) dependent on magnitude of changes – aiming for backcheck version available 4/21 		
b. Comment tables organized by letter or by topic?		
c. Volumes 1 and 2, fully edited but not ADA compliant		
d. Confirm when ADA compliance is required and if 508 guidance forwarded to Reclamation on 2/17 is correct		
<ul style="list-style-type: none"> Find contact info for 508 compliance specialist 508 compliance needed by which step? Reclamation to confirm 		
3. Draft ROD	Laurie/Ali	5 min
a. Required for final briefing? Reclamation to confirm		
4. PAM/CAR	Allison/David	5 min
a. CAR to be done during development of EIS – should be done before Final –Steve		
b. Steve waiting on PAM response from Spranza so has not started CAR (John sent responses on Monday – David to follow up with Steve next Monday, offer to set up meeting to resolve remaining questions)		
5. Final EIR/EIS	All	10 min
a. Authority release moved to June		
b. DC review and EPA posting – confirm steps and general timing		
6. Action Items	All	5 min