

k. Melissa H to send spreadsheet to Reclamation		
3. Next Deliverable for SES/Solicitor	Melissa H	15 min
a. Schedule: (ambitiously) 3 weeks from finalization of all comments		
b. Comment tables organized by letter – Melissa D to ask solicitor to confirm plan		
4. ADA Compliance Coordination	Melissa H	5 min
a. Working with Diana S (reclamation) to clarify expectations – starting some appendices		
5. Draft ROD	Laurie	5 min
a. When is it needed in review process – needs to be ready by the time sending to solicitor (mid-April?)		
b. Melissa D to draft the ROD		
c. Need discussion of preferred alternative		
6. PAM/CAR	Reclamation	5 min
a. David to follow up again with Steve		
b. Expect CAR earlier in process		
7. Action Items	All	5 min