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	  Reclamation Meeting Draft Agenda


	Teleconference:
	Join Microsoft Teams Meeting 

	Date/Time:
	December 1, 2020, 3:00 pm


Meeting Objective: Coordination on near-term priorities
Introductions
Follow-up on action items from last meeting
· Henry to gather team and resolve permitting impacts of new ingress/egress for geotech work at Holthouse property
· Suzanne to follow-up with Reclamation staff to respond to rationale for diversion criteria and report out to John/Laurie
· Michael to respond to Sites team – does an alt 3 of Reclamation as a 25% investor address concerns?
· Ryan to share OMB materials re:FFR if allowable
· Laurie to provide Ryan tracking table for EIR/EIS review docs
· Melissa/Ryan/Laurie to decide on communication approach with cooperating agencies through EIR/EIS internal review period.
· Stacey/Richard to discuss schedule issues with delay to initiating consultation.  Sites team thought this had been previously rectified to avoid delays.
FY19/20 WIIN Appropriations
Geotech Exploration – field work schedule, ESA coordination, land access, any new issues
Revised overall schedule
Future Appropriations
· Sites team preliminary 2030 Master Project Schedule
· FY21 - $4M, when can this be added to the FAA?
· FY22 - $15M, FY23 - $22M, etc
Feasibility Report
Where is it now? Do we still expect to have secretarial determination by end of month?
Coordinating key messages
EIS Coordination
· Upcoming Document Review
· Issues with delaying the initiation of consultation
Reclamation’s Decision on Investment
Technical Discussions Kicked-off
Next Meeting Dec 15, 9am-11am
Review of Action Items
Next Steps
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