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	  Reclamation Meeting Draft Agenda


	Teleconference:
	[bookmark: _GoBack]Join Microsoft Teams Meeting

	Date/Time:
	October 8, 2020, 3:00 pm


Meeting Objective: Coordination on near-term priorities
Introductions
Follow-up on action items from last meeting
· Richard to “share notes” on OMB briefing materials
· Richard to sign LOMU upon staff concurrence
· Jerry to review pros/cons with Sites team regarding 1.8MAF alternative
· Erin to provide a Prop 1 flow chart to illustrate the process/timing for required 1/1/22 feasibility analysis
· Sites/Reclamation environmental teams to get together and prepare a joint schedule of activities leading to 7/2021 release of revised draft EIR/supplemental EIS
FY19/20 WIIN Appropriations
Geotech Exploration – ESA coordination and land access
Real Estate – coordinating access agreements
LOMU Approval
Feasibility Report
Where is it now?
Coordinating on OMB briefings
Sites meeting with OMB
Feasibility draft to OMB
EIS Coordination
· Consideration of 1.8MAF Alternative
· Sites Approach
· Reclamation Needs
· Other Considerations
Reclamation’s Decision on Investment
Meeting with Reclamation and Sites Leadership 10/9
Reclamation Priorities for Storage Projects
Review of Action Items
Next Steps
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