[image: ]Bi-Weekly Sites-USBR Coordination 
Draft Agenda                                               
                                                                                         Affordable Water, Sustainably Managed

Safety, Trust & Integrity, Respect for Local Communities, Environmental Stewardship, Shared Responsibility for  Shared Benefits, Accountability and Transparency, Proactive Innovation, Diversity and Inclusivity.

	Meeting Participants:

	Date:
	December 1, 2020
	Location:
	Join Microsoft Teams Meeting

	Start Time:
	3:00 p.m.
	Finish Time:
	4:00 p.m.

	Purpose: Coordination on near-term priorities.  This is a standing bi-weekly meeting.



	[bookmark: _Hlk53557323]Meeting Participants:

	Jerry Brown, Sites
Richard Welsh, Bureau
Don Bader, Bureau
Natalie Wolder, Bureau
Mark Morberg, Bureau

	Ali Forsythe, Sites
Henry Luu, Sites
Ryan Davis, Bureau
John Spranza, Sites
Susanne Manugian, Bureau 

	Erin Heydinger, Sites
Laurie Warner Herson, Sites
Sandra Williams, Bureau Gregory Mongano, Bureau

	Michael Mosley, Bureau
Darryl Good, Bureau
Daniel Deeds, Bureau
Melissa Dekar, Bureau

	Discussion Topic
	Topic Leader
	Time Allotted

	1. Introductions
	All
	

	2. Follow-up on action items from last meeting
a. Henry to gather team and resolve permitting impacts of new ingress/egress for geotech work at Holthouse property 
b. Suzanne to follow-up with Reclamation staff to respond to rationale for diversion criteria and report out to John/Laurie 
c. Michael to respond to Sites team – does an alt 3 of Reclamation as a 25% investor address concerns? 
d. Ryan to share OMB materials re: FFR if allowable 
e. Laurie to provide Ryan tracking table for EIR/EIS review docs 
f. Melissa/Ryan/Laurie to decide on communication approach with cooperating agencies through EIR/EIS internal review period. 
g. Stacey/Richard to discuss schedule issues with delay to initiating consultation.  Sites team thought this had been previously rectified to avoid delays. 
	
	5 min

	3. FY19/20 WIIN Appropriations
a. Geotech Exploration – field work schedule, ESA coordination, land access, any new issues 
b. Revised overall schedule 

	
	15 min

	4. Future Appropriations
a. Sites team preliminary 2030 Master Project Schedule 
b. FY21 - $4M, when can this be added to the FAA? 
c. FY22 - $15M, FY23 - $22M, etc 
	
	5 min

	5. Feasibility Report
a. Where is it now? Do we still expect to have secretarial determination by end of month? 
b. Coordinating key messages 
	
	10 min

	6. EIS Coordination
a. Upcoming Document Review 
b. Issues with delaying the initiation of consultation 
	
	10 min

	7. Reclamation’s Decision on Investment
a. Technical Discussions Kicked-off 
b. Next Meeting Dec 15, 9am-11am 
	
	10 min

	8. Review of Action Items
	
	5 min

	9. Next Steps
	
	5 min









12.01.2020 Bi-Weekly Sites-USBR Coordination Call Agenda - 3pm		2 of 2

12.1.2020 Bi-Weekly Sites-USBR Coordination Call Agenda - 3pm		2 of 2


image1.png
¢p Sites




