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Draft Agenda                                               
                                                                                         Affordable Water, Sustainably Managed

Our Core Values - Safety, Trust and Integrity, Respect for Local Communities, Environmental Stewardship, Shared Responsibility for  Shared Benefits, Accountability and Transparency, Proactive Innovation, Diversity and Inclusivity.
Our Commitment – To live up to these values in everything we do

	Meeting Participants:

	Date:
	January 26, 2021
	Location:
	Join Microsoft Teams Meeting

	Start Time:
	3:00 p.m.
	Finish Time:
	4:00 p.m.

	Purpose: Coordination on near-term priorities.  This is a standing bi-weekly meeting.



	[bookmark: _Hlk53557323]Meeting Participants:

	Jerry Brown, Sites
Richard Welsh, Bureau
Don Bader, Bureau
Natalie Wolder, Bureau
Mark Morberg, Bureau
Luke Davis, Bureau

	Henry Luu, Sites
Ryan Davis, Bureau
Vince Barbara, Bureau
Gregory Mongano, Bureau Dan Cordova, Bureau

	Erin Heydinger, Sites
Laurie Warner Herson, Sites
Sandra Williams, Bureau Stacey Leigh, Bureau
Mark Carper, Bureau
	Michael Mosley, Bureau
Darryl Good, Bureau
Melissa Dekar, Bureau Susanne Manugian, Bureau 


	Discussion Topic
	Topic Leader
	Time Allotted

	1. Introductions
	All
	

	2. Follow-up on action items from last meeting
a. Reclamation to discuss internally and respond to Sites team on what constitutes a L3 cost estimate for Sites local led project by Feb 9th.
b. Henry/Ryan to have by Feb 9th the scope and division of labor for the FY20-21 $13.7M Appropriation and schedule for FAA development.
c. Henry to provide Ryan an estimate of FY22 and FY23 Federal funding needs broken down by Federal FY and considering spending plans for FY20-21 Appropriation.
d. Henry to provide table of contents for State Feasibility Report being prepared by Sites team.

	
	5 min

	3. WIIN Appropriations
a. Geotech work - field work schedule, ESA coordination, land access
b. FY20-21 Appropriations Work Plan
i. Any questions or issues while scoping progresses?

	
	15 min

	
	
	5 min

	4. EIS Coordination
a. Batch 1B Reviews – Timing/Progress
b. Chapter 2 – Did Natalie’s concerns get addressed?
c. New Administration revisit of ROC on LTO
2. Feasibility Post Processing
a. Alt 3 Operations Modeling
b. Coordinating with Prop 1 feasibility report
c. Addendum criteria and req’ts – as of last meeting Denver was working on it, any decisions made?

	
	10 min

	
	
	10 min

	3. Technical Discussions on Coordination and Potential Investment
a. Status Update
i. Progress/next steps on Ops
ii. Next issue is Power, meeting dates/attendees being set
iii. Can Reclamation clarify timing and process for investment decision?

	
	10 min

	4. Review of Action Items
	
	5 min

	5. Next Steps
	
	5 min
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