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                                                                                         Affordable Water, Sustainably Managed

Our Core Values - Safety, Trust and Integrity, Respect for Local Communities, Environmental Stewardship, Shared Responsibility for  Shared Benefits, Accountability and Transparency, Proactive Innovation, Diversity and Inclusivity.
Our Commitment – To live up to these values in everything we do

	Meeting Participants:

	Date:
	February 9, 2021
	Location:
	Join Microsoft Teams Meeting

	Start Time:
	3:00 p.m.
	Finish Time:
	4:00 p.m.

	Purpose: Coordination on near-term priorities.  This is a standing bi-weekly meeting.



	[bookmark: _Hlk53557323]Meeting Participants:

	Jerry Brown, Sites
Richard Welsh, Bureau
Don Bader, Bureau
Natalie Wolder, Bureau
Mark Morberg, Bureau
Luke Davis, Bureau

	Henry Luu, Sites
Ryan Davis, Bureau
Vince Barbara, Bureau
Gregory Mongano, Bureau Dan Cordova, Bureau

	Erin Heydinger, Sites
Laurie Warner Herson, Sites
Sandra Williams, Bureau Stacey Leigh, Bureau
Mark Carper, Bureau
	Michael Mosley, Bureau
Darryl Good, Bureau
Melissa Dekar, Bureau Susanne Manugian, Bureau 


	Discussion Topic
	Topic Leader
	Time Allotted

	1. Introductions
	All
	

	2. Follow-up on action items from last meeting
a. Reclamation to discuss internally and respond to Sites team on what constitutes a L3 cost estimate for Sites local led project by Feb 9th.
b. Henry/Ryan to have by Feb 9th the scope and division of labor for the FY20-21 $13.7M Appropriation and schedule for FAA development.
c. Henry to provide Ryan an estimate of FY22 and FY23 Federal funding needs broken down by Federal FY and considering spending plans for FY20-21 Appropriation.
d. Laurie to provide spreadsheet of prior comments and how addressed for Ch2
e. Jerry to share Sites staff report describing self-defined 75% local cost share commitment to CWC for P1. (complete).
f. Conduct meeting to finalize approach to model operations of Alt 3.

	
	5 min

	3. WIIN Appropriations
a. Current Geotech work - Progress, schedule to complete
b. FY20-21 Appropriations Work Plan, division of labor
c. Amended FAA/New FAA
d. Revised MOU Status?
	
	10 min

	4. EIS Coordination
a. Feb 4 Interagency meeting Follow-up - Lead Agency and Section 7 Confirmation
b. Chapter 2 Project Description Status
c. Batch 1B Progress
d. Overall RDEIR/SDEIS Schedule Change
e. Sites Town Hall Issues Raised (WQ, Div Criteria, PLAs)
f. New Administration revisit of ROC on LTO
	
	

	5. Feasibility Post Processing
a. Alt 3 modeling and other analysis
b. Work plan and Schedule for OMB addendum

	
	

	6. Technical Discussions on Coordination and Potential Investment
a. Redline/strikeouts on Ops term sheet
b. Follow-up on Power discussion
c. Joint meeting with DWR on Ops
	
	10 min

	7. Review of Action Items
	
	5 min

	8. Next Steps
	
	5 min
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