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                                                                                         Affordable Water, Sustainably Managed

Our Core Values - Safety, Trust and Integrity, Respect for Local Communities, Environmental Stewardship, Shared Responsibility for  Shared Benefits, Accountability and Transparency, Proactive Innovation, Diversity and Inclusivity.
Our Commitment – To live up to these values in everything we do

	Meeting Participants:

	Date:
	August 24, 2021
	Location:
	Join Microsoft Teams Meeting

	Start Time:
	3:00 p.m.
	Finish Time:
	4:00 p.m.

	Purpose: Coordination on near-term priorities. This is a standing bi-weekly meeting.



	[bookmark: _Hlk53557323]Meeting Participants:

	Jerry Brown, Sites
Ali Forsythe, Sites
Richard Welsh, Bureau
Don Bader, Bureau
Natalie Taylor, Bureau
Mark Morberg, Bureau
Luke Davis, Bureau

	Henry Luu, Sites
Vanessa King, Bureau
Vince Barbara, Bureau
Gregory Mongano, Bureau 
Darryl Good, Bureau
Levi Johnson, Bureau

	Erin Heydinger, Sites
Laurie Warner Herson, Sites
Sandra Williams, Bureau 
Stacey Leigh, Bureau
Mark Carper, Bureau
Shane Hunt, Bureau

	John Spranza, Sites
Michael Mosley, Bureau
Melissa Dekar, Bureau 
Susanne Manugian, Bureau 
Austin Olah, Bureau


	Discussion Topic
	Topic Leader
	Time 

	1. Introductions
	All
	

	2. [bookmark: _Hlk76906823]Follow-up on action items from last meeting:
a. Ali to put together water rights process/coordinating with Reclamation.  Levi to provide any additional Reclamation comments on Ops Term Sheet (incl Water Rights Annex) to inform the schedule Ali is preparing.
b. Erin/Henry/Vanessa to review scope of work for New FAA ($13.7M)
c. Richard to consider sending email confirming project is in construction in accordance with WIIN requirements.  If not an email, some other form of documentation is needed.
d. 
	
	5 min

	3. WIIN Appropriations:
a. FAA Status
i. Amended FAA
ii. New FAA
iii. Relative to Authority’s A3 Work Planning
b. MOA Status
 
	
	5 min

	4. EIS Coordination:
a. Status of Final Edits and Reclamation Review
b. CDFW Discussions
c. Updated Schedule

	
	20 min

	5. Feasibility and OMB Addendum:
a. Comments from State review of admin draft state feasibility
b. OMB Addendum – 
i. Scope, a different alternative?
ii. Schedule, Draft due ~Sept 15
c. State Feasibility and Answers to 3 Big Questions Going to Authority Board in September
d. 
	
	10 min

	6. Technical Discussions on Coordination and Potential Investment:
a. Carriage Water – DWR/Reclamation modified annex received and under review, Sites will set up a 3 party technical meeting
b. ESA Section 7 Consultation for Operations – Legal Meeting did not resolve item, next step?
c. Water Rights Coordination – Review Coordination Schedule
d. Next Steps on Technical Discussions – carriage water, water rights, defining close excess
e. Sites Operations Plan development and coordination
	
	20 min

	7. Review of Action Items
	
	As time allows
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