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                                                                                         Affordable Water, Sustainably Managed

Our Core Values - Safety, Trust and Integrity, Respect for Local Communities, Environmental Stewardship, Shared Responsibility for  Shared Benefits, Accountability and Transparency, Proactive Innovation, Diversity and Inclusivity.
Our Commitment – To live up to these values in everything we do

	Meeting Participants:

	Date:
	September 21, 2021
	Location:
	Join Microsoft Teams Meeting

	Start Time:
	3:00 p.m.
	Finish Time:
	4:00 p.m.

	Purpose: Coordination on near-term priorities. This is a standing bi-weekly meeting.



	[bookmark: _Hlk53557323]Meeting Participants:

	Jerry Brown, Sites
Ali Forsythe, Sites
Richard Welsh, Bureau
Don Bader, Bureau
Natalie Taylor, Bureau
Mark Morberg, Bureau
Luke Davis, Bureau

	Henry Luu, Sites
Vanessa King, Bureau
Vince Barbara, Bureau
Gregory Mongano, Bureau 
Darryl Good, Bureau
Levi Johnson, Bureau

	Erin Heydinger, Sites
Laurie Warner Herson, Sites
Sandra Williams, Bureau 
Stacey Leigh, Bureau
Mark Carper, Bureau
Shane Hunt, Bureau

	John Spranza, Sites
Michael Mosley, Bureau
Melissa Dekar, Bureau 
Susanne Manugian, Bureau 
Austin Olah, Bureau


	Discussion Topic
	Topic Leader
	Time 

	1. Introductions
	All
	

	2. [bookmark: _Hlk76906823]Follow-up on action items from last meeting:
a. Ali to put together water rights process/coordinating with Reclamation.  Levi to provide any additional Reclamation comments on Ops Term Sheet (incl Water Rights Annex) to inform the schedule Ali is preparing. 
b. Richard to send email confirming project is in construction in accordance with WIIN requirements.  If not an email, some other form of documentation is needed. 
c. Vanessa to provide write-up describing proposed Alt 3BR 
	
	5 min

	3. WIIN Appropriations:
a. FAA Status
i. Amended FAA 
ii. New FAA – seeking Authority Board signature authority Sept 22
b. MOA Status – awaiting written confirmation of i) WIIN “in construction” has been met and ii) add Section 7 language reflecting Reclamation consultation on construction and operations
 
	
	5 min

	4. EIS Coordination:
a. CDFW Discussion Update 
b. EIR/EIS Schedule Update
i. Status of Reclamation Edits – Ch 2 (Project Description), Ch 11 (Aquatics)
c. Path Forward on ESA Section 7 Consultation for Operations by Reclamation
i. Schedule 
ii. Sites Authority Sept 22 presentation plan
iii. Timing of modeling updates relative to RDEIR/SDEIS public draft release
d. BA Review/Schedule
i. Terrestrial
ii. Aquatics
	
	20 min

	5. Feasibility and OMB Addendum:
a. OMB Addendum – timing relative to EIR and BA preparation 
b. CWC State Feasibility Process Update
	
	10 min

	6. Technical Discussions on Coordination and Potential Investment:
a. Carriage Water – Sites is setting up a 3-way Sept meeting early Sept with DWR/Reclamation on the modified annex
b. COA – Reclamation and DWR to provide Sites with proposal similar to carriage water
c. Water Rights Coordination – Review Coordination Schedule
d. Next Steps on Technical Discussions -  will be scheduled later in September– carriage water, water rights, defining close excess.  Awaiting Reclamation schedule availabilityScheduled for October 14th. 

	
	20 min

	7. Review of Action Items
	
	As time allows
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