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Affordable Water, Sustainably Managed


	Our Core Values – Safety, Trust and Integrity, Respect for Local Communities, Environmental Stewardship, Shared Responsibility and Shared Benefits, Accountability and Transparency, Proactive Innovation, Diversity and Inclusivity
Our Commitment – To live up to these values in everything we do

	Meeting Information:

	Date:
	March 1, 2023
	Location:
	Teams

	Start Time:
	10:00 a.m.
	Finish Time:
	11:00 a.m.

	Purpose:
	Standing Coordination Meeting for Final EIR/EIS Preparation/Process

	Meeting Participants:

	David Brick, Reclamation
Monique Briard, ICF
 Ariel Cohen, HDR
	Ali Forsythe, Sites Authority
Melissa Harris, ICF 
	Allison Jacobson, Reclamation
Laurie Warner Herson, Integration

	Agenda:

	Discussion Topic
	Topic Leader
	Time Allotted

	Admin Final EIR/EIS Review 
Confirm status of review
Approach for live edit meetings
· Group 1 – March 16, 17?
· 3/16: 1pm-4pm
· Focus: Chapters 1-4
· 3/17: 1pm-3pm (no water rights person)
· Group 2 – March 22-27?
· CALSIM availability:
· 3/24: 11am-12pm, (3pm-4pm possible)
· 3/27: 3pm-4pm
· David on leave 
· Climate Change, Water Quality availability:
· 3/22: 2:30pm-4pm
· 3/24: 1pm-2pm
c. Reclamation process to resolve questions raised during the live edit meetings that needs to be addressed by others
	Laurie/ICF
	15 min

	Next deliverable for SES/Solicitor
Anticipated timing
· Roughly 3 weeks from when all comments are resolved (2 weeks to finalize, 1 week to put into letter format) dependent on magnitude of changes – aiming for backcheck version available 4/21
Comment tables organized by letter or by topic?
Volumes 1 and 2, fully edited but not ADA compliant
Confirm when ADA compliance is required and if 508 guidance forwarded to Reclamation on 2/17 is correct
· Find contact info for 508 compliance specialist
· 508 compliance needed by which step? Reclamation to confirm
	Melissa
	15 min

	Draft ROD 
Required for final briefing? Reclamation to confirm
	Laurie/Ali
	5 min

	PAM/CAR
CAR to be done during development of EIS – should be done before Final –Steve 
Steve waiting on PAM response from Spranza so has not started CAR (John sent responses on Monday – David to follow up with Steve next Monday, offer to set up meeting to resolve remaining questions)
	Allison/David
	5 min

	Final EIR/EIS 
Authority release moved to June
DC review and EPA posting – confirm steps and general timing
	All
	10 min

	Action Items
	All
	5 min
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