
Reclamation Meeting Draft Agenda

Teleconference: [Join Microsoft Teams Meeting](#)

Date/Time: July 14, 2020, 3:00 pm

Meeting Objective: Coordination on near-term priorities.

I. Introductions.

II. Follow-up on action items from last meeting.

III. Feasibility Report:

- Is Policy debrief getting rescheduled?
- What were final changes coming out of Policy review?
- Sites meeting with Commissioner
- Post Processing Questions
 - Modeling, can this get started? What's being included in baseline (Shasta raise, LVE)?
 - Will a level 3 cost estimate be required (e.g. Dunnigan pipeline)?
 - Will alternative in post processing correspond to CWC feasibility?
 - Sites will want review of economic/financial of post processing, is that going to work for Reclamation?

IV. EIS Coordination

- What are we calling the EIS update?

V. FY19/20 WIIN Appropriation

- Status Update on Acquisition Process.
- Geotech Technical Meeting/Scheduling.
- LOMU.

VI. Reclamation Decision on Investment:

- Side by Side schedule

VII. Review of Action Items.

VIII. Next Steps.