

-
- c. Write up of tribal/cultural changes and potential revisions in the Final version (Authority/Integration)
 - a) Melissa H to forward summary of text changes to reclamation
 - d. Updates on Availability of Reclamation Staff, SES and Solicitor for Reviews
 - e. Schedule and process for Final EIR/EIS
 - a) One additional noted risk: only built in time for one briefing
-

3. CAR Update	Melissa D/David	10 min
a. No update		
4. Action Items	All	5 min
