From: Dekar, Melissa D

To: Laurie Warner Herson

Cc: Davis, Ryan A

Subject: FW: Sites Reservoir - USFWS Cooperating Agency Meeting Summary
Date: Monday, December 21, 2020 9:10:26 AM

Attachments: Sites DSEIS-USFWS.xlsx

20201215 Reclamation USFWS Coop Ag Meeting.docx

Hi Laurie,
USFWS cooperating agency meeting notes attached.

Melissa

From: Dekar, Melissa D

Sent: Friday, December 18, 2020 11:20 AM

To: Schoenberg, Steven <Steven_Schoenberg@fws.gov>

Cc: Cordova, Daniel A <dcordova@usbr.gov>; Davis, Ryan A <rdavis@usbr.gov>
Subject: Sites Reservoir - USFWS Cooperating Agency Meeting Summary

Good morning,
Thank you all for a productive meeting on Tuesday.

| attached my meeting notes summary and a spreadsheet with the chapters and appendices that we
identified as ones we’d like USFWS to review. The spreadsheet also includes the anticipated release
dates for review and the estimated length of the review period. Please let me know if | missed
anything or if you have recommended revisions.

Steve, do you have an existing contact at CDFW who you work with on FWCARs? If not, | will reach
out to the Authority to see who they have been working with and could put you in touch.

Thanks,

Melissa Dekar

Natural Resources Specialist

Environmental Compliance and Conservation Branch, CGB-152
2800 Cottage Way, Sacramento, CA, 95825

Interior Region 10, Bureau of Reclamation

916-978-6153 mdekar@usbr.gov
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USFWS

				Cooperating Agencies		Batch

		Sites Reservoir Supplemental DEIS Chapters						Anticipated release date to Reclamation		Anticipated Release Date to USFWS		Anticipated Review Period		Comments

		1. Introduction		ALL		1A		12/10/20		Mar-21		4 weeks

		2. Alternatives Description		ALL		Cmpl Proj Desc		12/28/20		Mar-21		4 weeks		Will share earlier for FWCAR purposes, after Reclamation and the Authority have reviewed (Likely January 2021)

		3. Environmental Analysis		ALL		1A		12/10/20		Mar-21		4 weeks

		4. Regulatory and Environmental Compliance		ALL		1A		12/10/20		Mar-21		4 weeks

		5. Surface Water Resources (includes surface hydrology, and flood control and management)				B2		4/15/21

		6. Surface Water Quality				B2		4/15/21

		7. Fluvial Geomorphology				B2		4/15/21

		8. Groundwater Resources (includes groundwater quality)				B2		4/15/21

		9. Vegetation Resources (includes wetlands)		USFWS		B2		4/15/21		Apr-21		2 weeks

		10. Wildlife Resources (includes riparian habitat to keep habitat discussions of special-status species together)		USFWS		B2		4/15/21		Apr-21		2 weeks

		11. Aquatic Biological Resources		USFWS		B2		4/15/21		Apr-21		2 weeks

		12. Geology and Soils (includes faults and seimicity and paleo)				1A		12/10/20

		13. Minerals				1A		12/10/20

		14. Land Use				1A		12/10/20

		15. Agricutlure and Forestry Resources				1B		1/25/20

		16. Recreation Resources				1B		1/25/20

		17. Energy				B2		4/15/21

		18 Navigation, Transportation, and Traffic				B2		4/15/21

		19. Noise				1A		12/10/20

		20. Air Quality				B2		4/15/21

		21. Greenhouse Gas Emissions				B2		4/15/21

		22. Cultural Resources

		23. Tribal Cultural Resources				1A		12/10/20

		24. Visual Resources				1A		12/10/20

		25. Population and Housing				1A		12/10/20

		26. Public Services and Utilities				1A		12/10/20

		27. Public Health and Environmental Hazards (includes hazards and hazardous materials and wildfires)				1B		1/25/20

		28. Climate Change				B2		4/15/21

		29. Indian Trust Assests				1A		12/10/20

		30. Environmental Justice and Socioeconomics				1A		12/10/20

		31. Cumulative Impacts				B2		4/15/21

		32. Other Required Analyses (includes growth inducing, relationship between short-term uses and long-term productivity and irreversible or irretrievable resource commitments)				1B		1/25/20

		33. Consultation and Coordination and List of Preparers				1B		1/25/20

		34. EIR/EIS Document Distribution				1B		1/25/20

		Appendix 4A, Regulatory Requirements				1A		12/10/20

		Appendix 24A, Aesthetics 				1A		12/10/20

		Appendix 24B, Aesthetics Existing Conditions/Setting				1A		12/10/20

		Appendix 30A, Regional Economics Modeling (No change from 2017 Appendix 22C)				1A		12/10/20

		Appendix 2A, Alternatives Screening and Evaluation (No Change)				Cmpl Proj Desc		12/28/20

		Appendix 2B, Additional Alternatives Screening and Evaluation				Cmpl Proj Desc		12/28/20

		Appendix 2C, Construction Means, Methods, and Assumptions  				Cmpl Proj Desc		12/28/20

		Appendix 27A, Environmental Records Search				1B		1/25/20

		Appendix 5A (formerly 6A), Surface Water Resources Modeling of Alternatives 		USFWS		Jacobs/others		1/31/21		Feb-21		2 weeks

		Appendix 5B (formerly 6B), Water Resources System Modeling		USFWS		Jacobs/others		1/31/21		Feb-21		2 weeks

		Appendix 5B1 (formerly 6B1), Project Operations		USFWS		Jacobs/others		1/31/21		Feb-21		2 weeks

		Appendix 5B2 (formerly 6B2), River Operations		USFWS		Jacobs/others		1/31/21		Feb-21		2 weeks

		Appendix 5B3 (formerly 6B3), Delta Operations		USFWS		Jacobs/others		1/31/21		Feb-21		2 weeks

		Appendix 5B4 (formerly 6B4), Regional Deliveries 		USFWS		Jacobs/others		1/31/21		Feb-21		2 weeks

		Appendix 5C (formerly 6C), Upper Sacramento River Daily River Flow and Operations Model		USFWS		Jacobs/others		1/31/21		Feb-21		2 weeks

		Appendix 5X (new), Sensitivity Model Using Latest CalSIM II Model (or could be folded into Appendix 5A, just need the sensitivity information between CalSIM II and CalSIM III) – Note: Only if CalSim III is released		USFWS		Jacobs/others		1/31/21		Feb-21		2 weeks

		Appendix 6B (formerly 7B), Sacramento-San Joaquin Delta Modeling		USFWS		Jacobs/others		1/31/21		Feb-21		2 weeks

		Appendix 6C (formerly 7C), River Temperature Modeling		USFWS		Jacobs/others		1/31/21		Feb-21		2 weeks

		Appendix 6D (formerly 7C), Sites Reservoir Discharge Temperature Modeling		USFWS		Jacobs/others		1/31/21		Feb-21		2 weeks

		Appendix 6E Mercury (New Appendix – Not in 2017 FDEIR/EIS)				Jacobs/others		1/31/21

		Appendix 8A (formerly 10A), Groundwater Modeling Results				Jacobs/others		1/31/21

		Appendix 8A (formerly 10B), Groundwater Study Results (combined with modeling results)				Jacobs/others		1/31/21

		Appendix 11G (formerly 12H), Early Life-Stage Salmonid Mortality Modeling		USFWS		Jacobs/others		1/31/21		Feb-21		2 weeks

		Appendix 11H (formerly 12I), Salmonid Population Modeling (Salmod)		USFWS		Jacobs/others		1/31/21		Feb-21		2 weeks

		Appendix 11I (formerly 12J), Winter Run Chinook Salmon Life Cycle Modeling		USFWS		Jacobs/others		1/31/21		Feb-21		2 weeks

		Appendix 17A (formerly 31B), CVP/SWP Power Modeling (for air quality/greenhouse gas/energy analysis)				Jacobs/others		1/31/21

		Appendix 6A (formerly 7A), California State Water Resources Control Board Constituents of Concern				B2		4/15/21

		Appendix 9A, Special-Status Plant Species (May be combined with 9B)				B2		4/15/21

		Appendix 9B, Vegetation and Wetland Methods and Information 				B2		4/15/21

		Appendix 10A, Wildlife Database Results (May be combined with 10B)		USFWS		B2		4/15/21		Apr-21		2 weeks

		Appendix 10B, Wildlife Habitat Models and Methods 		USFWS		B2		4/15/21		Apr-21		2 weeks

		Appendix 11A (formerly 12A), Aquatic Species Life Histories 		USFWS		B2		4/15/21		Apr-21		2 weeks

		Appendix 11B (formerly 12B), Fisheries Impact Assessment Methodology - (modeling 1/31/2021)		USFWS		B2		4/15/21		Apr-21		2 weeks

		Appendix 11C (formerly 12C), Fisheries Impact Summary		USFWS		B2		4/15/21		Apr-21		2 weeks

		Appendix 11D (formerly 12E), Fisheries Water Temperature Assessment Summary Table		USFWS		B2		4/15/21		Apr-21		2 weeks

		Appendix 11E (formerly 12F), Reservoir Water Surface Elevation Summary Table				B2		4/15/21

		Appendix 11F, (formerly 12G), Smelt Analysis (modeling 1/31/2021)		USFWS		B2		4/15/21		Apr-21		2 weeks

		Appendix 11J (formerly 12K), Through Delta Survival of Juvenile Salmonids (modeling 1/31/2021)		USFWS		B2		4/15/21		Apr-21		2 weeks

		Appendix 11K (formerly 12L), Weighted Usable Area Analysis				B2		4/15/21

		Appendix 11L (formerly 12M), Sturgeon Analysis 		USFWS		B2		4/15/21		Apr-21		2 weeks

		Appendix 11M (formerly 12N), Yolo and Sutter Bypass Flow and Weir Spill Analysis - (modeling 1/31/2021)		USFWS		B2		4/15/21		Apr-21		2 weeks

		Appendix 11N (new), Other Flow-Related Upstream Analyses		USFWS		B2		4/15/21		Apr-21		2 weeks

		Appendix 11O (new), Anderson-Martin Models		USFWS		B2		4/15/21		Apr-21		2 weeks

		Appendix 11P (new), Riverine Flow-Survival		USFWS		B2		4/15/21		Apr-21		2 weeks

		Appendix 11Q (new), Other Bay-Delta Species Analyses		USFWS		B2		4/15/21		Apr-21		2 weeks

		Appendix 18A (new), Transportation and Traffic				B2		4/15/21

		Appendix 20A (formerly 24A), Methodology for Air Quality and GHG Emissions Calculations				B2		4/15/21

		Appendix 22A (new), Cultural Resources				B2		4/15/21

		Appendix 12A Soil Survey Map of Study Area				1A

		Appendix 12B Soil Plan				1A

		Appendix 19A Noise Calculations				1A
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NODOS/Sites Project

Cooperating Agency Coordination Meeting

12/15/2020

10:00 AM – 11:00 AM



Teams 



Attendees:



		☒  Dan Cordova, USBR

		☐

		☐  



		☒  Melissa Dekar, USBR

		☒  Steve Schoeberg, FWS

		☐  



		☒  Ryan Davis, USBR

		☐  

		☐  







Agenda

The purpose of this meeting is to discuss the USFWS’ involvement as a cooperating agency on the Sites Project.



Meeting Summary



Ryan Davis provided presentation of project history/background.



USFWS has accepted Reclamation’s invitation to be a cooperating agency in the preparation of the Sites Reservoir Supplemental EIS. 



USFWS has special expertise and jurisdiction under the Fish and Wildlife Coordination Act (FWCA), Endangered Species Act (ESA), and Migratory Bird Treaty Act (MBTA).



USFWS involvement in the project will include:



· Reviewing Supplemental EIS chapters relevant to USFWS jurisdiction, as discussed (see attached spreadsheet)

· Modeling review/input 



· Fish and Wildlife Coordination Act Report

· An MOU was under development for FWS to develop FWCAR but its current status needs investigation. Steve to follow up.



Steve Schoenberg will be the USFWS point of contact for cooperating agency purposes.

[bookmark: _GoBack]Melissa Dekar will be the Reclamation point of contact for Steve.



Action items and timeline

· Steve to follow up on scope of work and funding for Coordination Act Report 

· 12/15/2020 PM - Steve confirmed by email that there is a new agreement for all USBR projects for 2021-2025 that would include sites that is pending signature.

· Melissa will send project description when available, possibly vegetation cover information from 404 process to inform the FWCAR

· Melissa will send chapters for review when they are available 
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