

---

## Reclamation Meeting Draft Agenda

---

Teleconference: [Join Microsoft Teams Meeting](#)

Date/Time: October 8, 2020, 3:00 pm

---

Meeting Objective: Coordination on near-term priorities

### I. Introductions

### II. Follow-up on action items from last meeting

- Richard to “share notes” on OMB briefing materials
- Richard to sign LOMU upon staff concurrence
- Jerry to review pros/cons with Sites team regarding 1.8MAF alternative
- Erin to provide a Prop 1 flow chart to illustrate the process/timing for required 1/1/22 feasibility analysis
- Sites/Reclamation environmental teams to get together and prepare a joint schedule of activities leading to 7/2021 release of revised draft EIR/supplemental EIS

### III. FY19/20 WIIN Appropriations

- Geotech Exploration – ESA coordination and land access
- Real Estate – coordinating access agreements
- LOMU Approval

### IV. Feasibility Report

- Where is it now?
- Coordinating on OMB briefings
- Sites meeting with OMB
- Feasibility draft to OMB

### V. EIS Coordination

- Consideration of 1.8MAF Alternative
  - Sites Approach
  - Reclamation Needs
- Other Considerations

### VI. Reclamation’s Decision on Investment

- Meeting with Reclamation and Sites Leadership 10/9
- Reclamation Priorities for Storage Projects

## VII. Review of Action Items

## VIII. Next Steps